


          

Robin L. Lois Karl G. Schlegel
Comptroller Deputy Comptroller

 

Dear County Officials & Taxpayers,

The Dutchess County Comptroller’s Office has completed a special follow-up Financial Report on the Justice and 
Transition Center capital project as of  December 31, 2019.   The previous report was an interim project accounting as 
of  March 31, 2018 with all aspects of  the project including design, land acquisition, POD installation, and construction 
of  the Law Enforcement Center (LEC, or Sheriff ’s Office) and the Justice and Transition Center (JTC, or Jail).

As of  December 31, 2019, $57.6 million has been spent on all phases of  the project with a remaining $146 million 
approved and available to spend.  The Law Enforcement Center was substantially completed on time as scheduled in 
early 2019, with the staff  occupying the building in February 2019.  The LEC portion of  the project came in under 
budget by $2.9 million, with a total construction cost of  $33.5 million.

The Justice and Transition Center’s (Jail) design has been downsized from its original 569 bed design to 328 beds.  
The new design was approved by the New York State Commission of  Corrections on April 28, 2020.  The available 
funds for the construction project, as approved in 2016, is $154.8 million. The current estimated cost to complete 
the revised jail plan is $147 million. The current timeline for construction is to begin December 2020 and complete 
April 2024.

The POD’s were installed in 2015 to help relieve the overcrowding at the jail, with a capacity of  200 people.  The 
installation, lease, and ultimate purchase of  the PODs cost $7.3 million. The continuous and then steep decrease in jail 
population resulted in the closure of  the PODs in January 2020.  The PODs are now in use as homeless and medical 
emergency shelter during the COVID 19 crisis.  

We thank the Dutchess County Department of  Public Works and Commissioner Balkind for assisting our office in 
reporting this information to the taxpayers of  Dutchess County. The Comptroller’s Office will continue to monitor, 
audit, and report on the transactions related to the JTC Project.

Respectfully submitted,

Robin L. Lois 
Dutchess County Comptroller
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Overview
This is a follow up report for the taxpayers which gives a cumulative view of the costs related to the Law 
Enforcement Center (LEC) and Justice and Transition Center project (JTC) as of December 31, 2019. The 
previous report provided a cumulative view of the costs related to the JTC and LEC as of March 31, 2018. 

Our review summarizes costs associated with all capital projects related to the LEC & JTC properties on Hamilton 
Street and Parker Avenue in the City of Poughkeepsie. Also included in this review is an analysis of Request 
for Proposals and Request for Bids for prime vendors for the LEC. Three capital accounts associated with the 
LEC/JTC project have been closed as shown below with zero remaining fund balances. A summary of all capital 
accounts associated with this project may be found in the chart below.

Appropriated 
Funds 

Encumbrances 
and Expenditure 
Through 12/31/19 

Appropriated 
Funds Remaining 

Available
Fund H0456 - Jail Project - Design Phase $1,212,000 $1,212,000 $ - 
Fund H0458 - Jail Project Land Acquisition $1,477,964 $1,477,964 $ - 
Fund H0466 - Jail PODS Project $8,393,303 $7,273,277 $1,120,026 
Fund H0487 - DC Justice & Transition Center Project $192,150,000 $47,175,173 $144,974,826 
Fund H0513 - 100-102 Parker Avenue $488,000 $488,000 $ - 
GRAND TOTAL $203,721,267 $57,626,415 $146,094,852 

As shown above, total expenses as of 12/31/19 on the full project were $57,626,415 with $146,094,852 of 
remaining approved funds appropriated for possible expenditure.

Since our previous report:

	y Capital Project H0466
• Temporary housing PODs were leased and opened in 2015 to assist in the overcrowding of the jail 

population. The PODs house up to 200 inmates according to the Criminal Justice Council website. 
The County purchased the PODs in December 2018. The PODs are now in use for emergency 
homeless and medical shelters in response to the COVID -19 crisis based on Local Emergency 
Order #51. Prior to this use, the PODs were vacant in January 2020 as the jail population had 
been decreasing and dropped more significantly when the New York State Bail Reform law went 
into effect. As of the writing of this report there were 155 inmates in the Dutchess County Jail.

	y Capital Project H0487  
• The Law Enforcement Center building was completed, and the Sheriff’s Office staff officially 

moved into the facility in February 2019. According to the revised timeline presented to the 
Dutchess County Legislature JTC Sub-committee on 10/4/18, the LEC Project was completed on 
time as scheduled. This project came in under budget by $2,969,072 at a total cost of $33,540,017, 
and a projected budget of $36,509,089.

• An ancillary free-standing building on Parker Avenue was renovated as a JTC Transition Team 
Office and Equipment Storage for the Sheriff’s department.

• The Justice and Transition Center aka the Jail, has been downsized from its original design and 
has received approval from the New York State Commission on Corrections  on April 28, 2020. 
The Justice Transition Center completion date has been changed to May 2024 due to a major 
redesign which includes a reduction in bed totals from 569 to 328. 

1  https://www.dutchessny.gov/Departments/County-Executive/Docs/EO5-03-16-2020.pdf
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Summary of Costs  

Fund H0466 - Jail PODS Project
Since our previous report in March 2018, the Temporary PODs were purchased from funds in the H0466 capital 
account where the leasing funds were allocated. The original vendor procured to lease the PODS had financial 
difficulties which resulted in the bank taking over the obligations and negotiating with the County a settlement to 
purchase the PODS. Final payments were made from the H0466 account in April 2019 and there had been no 
activity from the time period April 2019 to December 2019.

Funding provided in H0466 totaled $8,393,303. As shown, $7,273,277 had been expended through 12/31/19. A 
total of $1,120,026 was unexpended in this account as of 12/31/19. 

Fund H0466 - 2014 Jail PODS Project
Department 1620 - DPW Buildings

Account Description Appropriated 
Funds

Expenses 
through 3/31/18

Expenses 
through 
12/31/19

Remaining 
Available Funds

Building Acquisition $866,015 $0 $866,015 $0

Bond Issuing Costs $15,369 $15,369 $15,369 $0

Gravel, Fill & Stone $1,577 $1,576 $1,576 $1

Professional Services Consultants* $192,086 $180,298 $192,085 $1

Rental/Lease Real Property Long Term $6,706,249 $4,935,248 $5,586,226 $1,120,023

Repairs/Alterations to Real Property $612,007 $612,007 $612,007 $0

Total H0466 Expenses $8,393,303 $5,744,498 $7,273,277 $1,120,026

Note: Jrl#2019-2522 for $7321. & Jrl#2019-2555 for $1. moved to cover the - $7320.71 for the additional litigation expenses in the 
Professional Services Consultant line.

 

In June 2018, the County was informed that Proteus, the POD’s vendor, was having financial difficulties with its 
lending institution (Synovus Bank) and Synovus had exercised its rights under the Uniform Commercial Code to 
collect the County’s lease payments directly from the County. After being informed of Proteus’ financial difficulties, 
the County entered direct negotiations with Synovus. Resolution #2018282 dated 11/21/2018 authorized the use 
of previously approved capital funds to pay for the cost of the extension of the lease, purchase, maintenance and 
disposition of the temporary housing units (Jail PODs) resulting in an anticipated savings of $1,348,805 to the 
County. The resolution indicated a portion of the savings will be used to fund necessary ownership responsibilities 
such as maintenance, repairs, removal and disposition of the PODs upon completion of the Justice and Transition 
Center Project.

The County and Synovus agreed on a purchase price of $1,300,000 which consisted of the final two lease 
payments in the amount of $433,985 (included in the “Rental/Lease Real Property Long Term” line item above), 
and a final payment at the closing in the amount of $866,015 (Building and Acquisition). Also included in the 
“Rental/Lease Real Property Long Term” line was the quarterly rental payment paid to Proteus on Demand 
Facilities, LLC for the April 24 – July 23, 2018 period in the amount of $216,993 for the PODs. 

In January 2020, the County released an RFP for the removal of the PODs. The County received no bids on the 
RFP although a few potential vendors toured the PODs. Unless the county goes out to bid on the removal again 
it will be the responsibility of DPW to remove the PODs at an estimated cost of $200,000, according to the DPW 
Commissioner. 
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In March 2020 the County, as part of its response to the ongoing COVID-19 pandemic, opened the PODs for 
emergency housing. The PODs are currently still in use for this purpose. The following is an excerpt from the 
Local Emergency Order.

 
Capital Fund H0487 – Dutchess County Justice and Transition Center Project

On March 21, 2016, the Dutchess County Legislature voted via Resolution 2016031 to approve issuance of 
$192,150,000 in serial bonds for the design and construction of the Dutchess County Justice & Transition Center 
(DCJTC). Project A is for the construction of the Law Enforcement Center (commonly called the Sheriff’s Office) 
and Project B is for the construction of the Justice and Transition Center (commonly called the Jail). 

 

The Completed Law Enforcement Center (Sheriff’s Office) as of Summer 2019.  
Photo provided by the Dutchess County Department of Public Works.

Project A - Law Enforcement Center
The LEC building was completed in February 2019. The Sheriff’s Office staff officially moved into the LEC facility 
in February 2019. DPW Administration indicated the project funding was within the parameters of the monies 
allocated from the original bond. The LEC houses the Sheriff’s Office which contains a public service area and 
a restricted area. The LEC contains the following operations: the Civil Division, Records Division, Pistol Permit 
Bureau and Law Enforcement operations of the Dutchess County Sheriff’s Office. As shown in Exhibit I below, the 
project came in under budget by $2,969,072 at a total cost of $33,540,017, and projected budget of $36,509,089.
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Project B - Justice and Transition Center
As of the writing of this report, the current total cost estimate of the Jail project is $146,905,772  as per Dutchess 
County Department of Public Works (DPW). Final cost estimates will not be known until the actual construction 
bids are received. Costs and encumbrances as of 12/31/2019 totaled $13,486,160, which are mostly design and 
consulting fees.

Rendering of the Justice & Transition Center (Provided by Dutchess County DPW)

JTC Construction Timeline as of April 2020
Final NYSCOC Design Approval April 2020
Construction Bid Documents Complete June 2020
Advertise for Bids September 2020
Bids Due October 2020
Contractor Notice to Proceed December 2020
Phase 4 (New Housing Units) including construction of LEC/JTC storage building. May 2023
Phase 4 JTC occupied (after NYSCOC approval.) August 2023
Phase 5 Demolition: 1985 bldg. & Temporary Inmate Housing Units. November 2023
Phase 6  All remaining Site Work Complete, project closeout April 2024

Total H0487 Capital Project

As of 12/31/2019 a total of $47,175,174 was encumbered and expended on the full project. Of that total $6,301,392 
was encumbered for expenses which had not been paid and $40,873.781 for the project, A & B combined,was 
paid. 

Costs for the Dutchess County Justice and Transition Center account are summarized for the Law Enforcement 
Center (Sheriff’s Office) and the Justice Transition Center (Jail) Project in Exhibit I below. Exhibit II is a comparison 
of the actual expenditures to the original bonding resolution.
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Exhibit I – Budget to Actual Expenditures by Project: LEC and JTC 

Fund H0487 - Dutchess County Justice & Transition Center Project
Budget in 

Authorizing 
Bond 

Resolution

Expenses 
through 
3/31/18

Expenses 
through 
12/31/19

Total 
Encumbered 

Amounts

Total of 
Encumbrances 

& Expenses 
through 12/31/19

Remaining 
Available 

Funds

DCLEC - Law Enforcement Center $36,509,089 $8,991,361 $33,521,629 $18,388 $33,540,017 $2,969,072

DCJTC - Justice Transition Center            $154,826,041 $1,212,509 $7,203,155 $6,283,005 $13,486,160 $141,339,881

Bond Issuing Costs* $810,000 $25,674 $148,998 $0 $148,998 $661,002

Total H0487Appropriated Funds & Expenses $192,145,130 $10,229,545 $40,873,781 $6,301,392 $47,175,174 $144,969,956
 funds not allocated via resolution $4,870

Total Funding H0487 $192,150,000

*Bond issuing costs are attributed to the entire bond 

Exhibit II – Budget to Actual Expenditures all Categories 
The chart below breaks out the original bonding resolution estimated costs followed by how the actual costs were 
allocated to the major areas. 

H0487 - Dutchess County Justice & Transition Center

Budget in 
Authorizing 

Bond Resolution
YTD 

Encumbrances
Expenses 
through 
12/31/19

Total of 
Encumbrances & 
Expenses through 

12/31/19

Available Funds  
(includes 

encumbrances)

Law Enforcement Center $36,509,089 $18,388 $33,521,629 $33,540,017 $2,969,072 

Justice and Transition Center $154,166,041 $6,283,005 $6,590,491 $12,873,496 $141,292,545 

Special Populations * $50,000 $0 $186,014 $186,014 ($136,014)

Project Auditing $110,000 $0 $81,400 $81,400 $28,600 

Youth Center $500,000 $0 $345,250 $345,250 $154,750 

Bond Costs $810,000 $0 $148,998 $148,998 $661,002 

 $192,145,130 $6,301,392 $40,873,781 $47,175,174 $144,969,956 

 per resolution…total is rounded
funds not allocated via resolution $4,870 

Total Funding H0487 $192,150,000 

*the negative above represents the additional funds expended versus budgeted

Bonding
Resolution #2016031 dated 3/21/16 authorized the issuance of $192,150,000 in serial bonds to pay for the 
Dutchess County Justice and Transition Center Project H0487. 

As of December 31, 2019, a total of $60,000,000 was bonded to cover anticipated costs for the H0487. There 
are no plans to issue bond debt for the JTC project in 2020 per the Dutchess County Department of Finance.
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Procurement of Services – Construction and Professional 
The County issues requests for proposals and bids (RFP, RFB) based on the nature of the service. As part of 
the Comptroller’s Office RFP/RFB review initiative, we examined a selection of major service providers for policy 
compliance. RFP reviews are shown at Addendum I and RFB reviews are shown at Addendum II. These 
addendums provide detail as to the contract request, the vendors who submitted bids, how much those bids 
were, and detail regarding the selection committee if applicable. 

Request for Proposals (RFP)

Dutchess County issues Requests for Proposals (RFP) to seek detailed proposals for professional services 
as part of the procurement process. Due to the nature of these proposals, costs are not necessarily the only 
deciding factor in selecting the appropriate provider. For each RFP, a committee is selected to review each 
proposal submitted against the specified evaluation criteria. Points are then awarded to each vendor based on 
a specific weighted rating system as defined by the tasks of the project. Usually other factors such as the firm’s 
profile, methodology, industry experience and references are weighted higher when proposals are rated by the 
committee members. 

Selected RFP’s reviewed included the following:

• Dutchess County Criminal Justice System Needs Assessment
• Temporary Inmate Housing Structures for the Dutchess County Jail (PODs) – H0466
• Master Plan for the Dutchess County Justice and Transition Center Project
• Project A - Dutchess County Law Enforcement Center (DCLEC) 
• Project B - Dutchess County Justice and Transition Center (DCJTC)
• DCJTC Project Owner’s Representative Services

Request for Bids (RFB)

Dutchess County Department of Public Works adheres to the New York Consolidated Laws, General Municipal 
Law § 101 (known as the Wicks Law), which states that when the total cost of contract work for the erection, 
construction, reconstruction or alteration of a public building exceeds $500,000 or more, independent contractors 
must be used for:

a. Plumbing and gas fitting
b. Steam, heating hot water, heating, ventilating, and air condition apparatus
c. Electric wiring and standard illuminating fixtures
d. Demolition
e. General Trades

The design engineer and the owner (Dutchess County) determine the services the county procured. Documents 
for the services bid included: general construction, electric, plumbing, HVAC, and demolition of the existing 
Sheriff’s Office. 
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Summary of Prime Contractors and Changes – Account H0487

The original costs for the major vendors increased a total of $2,325,059, or 6.2 percent, which resulted in the 
contract values increasing from $37,512,332 to $39,837,391. A majority of the vendors built contingencies into 
their contracts (which were shown as allowances) in the line item schedule of values. As a result, there were 
limited change orders necessary for most vendors. All Bright Electric did not submit a contingency in this way, 
which resulted in 6 change orders for a 5.61% increase in their contract. DPW explained the built-in contingencies 
assist in expediting changes and allowing for the construction to continue in a timely manner. 

 Summary Report of Changes for H0487 - Dutchess County Justice & Transition Center Project

Vendor Contract Changes Total Cost 
of Changes

% of 
Increase

Original 
Contract 
Amount

Final 
Contract 
Amount

L.M. SESSLER EXCAVATIING & WRECKING, INC. C#17-0355-5/19-PW 2 $10,408 1.05% $994,000 $1,004,408

ALL BRIGHT ELECTRIC* C#17-0346-5/19-PW 6 $206,614 5.61% $3,683,322 $3,889,936

MEYER CONTRACTING CORP - LEC C#17-0305-2/19-PW 4 $45,201 0.25% $17,935,000 $17,980,201

MEYER CONTRACTING CORP - JTC Transition                    C#19-0414-12/19-PW 2 -$8,000 -3.20% $249,700 $241,700

S & O CONSTRUCTION SERVICES INC - Plumbing C#17-0339-5/19-PW - - 0.00% $1,663,583 $1,663,583

S & O CONSTRUCTION SERVICES INC - HVAC C#17-0340-5/19-PW - - 0.00% $2,995,330 $2,995,330

LaBELLA ASSOCIATES PC - LEC ** C#16-0220-8/18-PW 8 $263,348 9.94% $2,650,000 $2,913,348

LaBELLA ASSOCIATES PC - JTC C#17-0396-7/23-PW 4 $1,224,032 21.79% $5,618,000 $6,842,032

LaBELLA ASSOCIATES PC - Parker Avenue C#18-0700-6/19-PW 2 - 0.00% $21,500 $21,500

RICCI GREENE ASSOCIATES, PC C#16-0224-7/18-PW 3 $463,150 47.38% $977,500 $1,440,650

HUDSON VALLEY AUDIO VISUAL INC*** C#18-0664-2/20-PW  1 $13,074 15.77% $82,882 $95,956

STERLING ENVIRONMENTAL ENGINEERING PC C#17-0354-6/19-PW 2 $21,412 11.77% $181,880 $203,292

GRASSROOTS CONTRACT INTERIORS LLC C#18-0434-12/18-PW 1 $8,250 2.07% $399,190 $407,440

ADVANCE TESTING COMPANY INC. C#17-0317-6/19-PW 1 $77,571 128.33% $60,445 $138,016

 Totals 36 $2,325,059 6.20% $37,512,332 $39,837,391

* All Bright Electric had 6 amendments but 52 requests for change.

* *Contract balance of $39,590.74 held by County for RTU cost

***Hudson Valley Audio Visual, Inc. had 1 amendment but 5 requests for change.
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Reason for Change 
Unforeseen Architect Error Owner Requested Total Cost 

of All 
ChangesVendor # of 

Changes
Cost of 

Changes
# of 

Changes
Cost of 

Changes
# of 

Changes
Cost of 

Changes

L.M. SESSLER EXCAVATIING & WRECKING, INC. - - - - 2 $10,408 $10,408

ALL BRIGHT ELECTRIC* 2 $2,099 29 $97,604 21 $106,911 $206,614

MEYER CONTRACTING CORP - LEC - - 1 $45,201 3 - $45,201

MEYER CONTRACTING CORP - JTC Transition                    - - 1 -$8,000 1 - -$8,000

S & O CONSTRUCTION SERVICES INC - Plumbing - - - - - - -

S & O CONSTRUCTION SERVICES INC - HVAC - - - - - - -

LaBELLA ASSOCIATES PC - LEC ** - - - - 8 $263,348 $263,348

LaBELLA ASSOCIATES PC - JTC - - - - 4 $1,224,032 $1,224,032

LaBELLA ASSOCIATES PC - Parker Avenue - - - - 2 - -

RICCI GREENE ASSOCIATES, PC - - - - 3 $463,150 $463,150

HUDSON VALLEY AUDIO VISUAL INC*** - - - - 5 $13,074 $13,074

STERLING ENVIRONMENTAL ENGINEERING PC - - - - 2 $21,412 $21,412

GRASSROOTS CONTRACT INTERIORS LLC - - - - 1 $8,250 $8,250

ADVANCE TESTING COMPANY INC. - - - - 1 $77,571 $77,571

Totals 2 $2,099 31 $134,805 53 $2,188,155 $2,325,059

At our request DPW reviewed each change order and categorized the reason for the change orders using 
the following three reasons: “unforeseen”, “architect error” or “owner requested”. This information includes all 
executed change orders as of December 31, 2019. 
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Addendum I - Detailed Review of the Request for Proposals
RFP-DCP-4-13 Dutchess County Criminal Justice System Needs Assessment 

This RFP was issued December 26, 2012 with a due date of January 16, 2013 for a validation study of the 
Dutchess County Criminal Justice System Needs Assessment. The RFP indicated the County budgeted $50,000 
for the completion of this contract and the fee proposal cannot exceed $50,000. A total of $50,000 was paid 
from the Sheriff’s Office operating budget (A.3010.4401.105 – Professional Services Consultants).  There were 
six proposals submitted with total costs ranging from $37,000 - $50,000. The proposers were evaluated by the 
committee based on the following criteria:

	y Methodology and Approach
	y Correctional Facility Experience (Needs Assessments/Studies Reports)
	y Correctional Facility Experience (Programming/Design/Construction)
	y New York State Municipal / New York State Commission of Correction Experience
	y Project Team Experience
	y Location/Responsiveness
	y Timeliness of Deliverables
	y Pre-Proposal Meeting Attendance
	y Other Attributes deemed Advantageous

The listing of vendors who submitted proposals and their scores based on the above criteria were as follows:

Name Location Score Proposed 
Budget

CRS Incorporated  
(Justice Concepts, Inc. - MO) Gettysburg, PA 358 $37,000 

CGL  
(L.R. Kimball, Liscum McCormack VanVoorhis)

Columbia, SC  
(LMV - Poughkeepsie) 386 $49,950 

Clark Patterson Lee  
(Heery International, CGR & KARC Planning Consultants, Inc.)

Newburgh, NY  
(KARC - Poughkeepsie) 403 $50,000 

Pulitzer Bogard & Associates, LLC  
(SMRT, Luminosity)

Lido Beach, NY  
(SMRT - Latham, NY) 457 $49,500 

Ricci Greene Associates  
(Alternative Solutions Associates, Inc. - MA) New York, NY 465 $50,000 

LaBella Associates, PC  
(Morris Associates Engineering Consultants,  
The Swartz Arch. Grp, Voorhis Associates)

Rochester, NY  
(Swartz - Poughkeepsie) 477 $45,000 

Observation: 

While Ricci Greene did not receive the highest score from the committee, they were chosen for this RFP.

In a memo dated February 7, 2013 from the Chairperson of the Criminal Justice Council to the Director of the 
Division of Central Services, the following was communicated, “The top scores were very close with LaBella 
Associates and Ricci Greene Associates scoring 1a and 1b respectively. Considerable debate ensued as to the 
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relative merits of each organization. However, despite the very slight difference in the scores, they were considered 
on par and equally qualified. In the end, Ricci Greene Associates was determined to be the organization best 
suited to meet the requirements as outlined in the Scope of Services contained in the RFP.”

RFP-DCP-62-13 Temporary Inmate Housing Structures for the Dutchess County Jail (PODs)

This request was issued August 27, 2013 with a due date of October 3, 2013 for temporary inmate housing 
structures for the Dutchess County Jail. This RFP was awarded to Proteus on Demand on March 13, 2014 who 
was the vendor with the highest score and highest cost as indicated below. A total of $5,152,240.60 was paid 
from H0466.

Name Location Score Option 1: 
36 Months

Option 2: 
48 Months

Option 3: 
60 Months

Modular Genius, Inc. Joppa, MD 2.5
$40,590/mo. $31,380/mo. $25,980/mo.

$1,461,240 total $1,506,240 total $1,558,800 total

Modular Space Corp. Clifton Park, NY 3.25
$104,044/mo. $82,491/mo. $69,681/mo.

$3,745,584 total $3,959,568 total $4,180,860 total

Proteus on Demand Austell, GA 3.9 $5,118,030 total $867,970 total $867,970 total

Observations: The table above reflects the original proposals received from each of the vendors listed on the 
due date of October 3, 2013. An email was sent to the Director of Central Services from the Division Manager at 
Proteus on November 21, 2013 indicating Proteus was able to locate an additional 4% savings for the County. 
Modular Space Corporation also submitted a revised cost proposal dated November 18, 2013. Their revised 
cost proposal brought their 60-month lease amount down to $3,180,239. Modular Genius, Inc. did not submit a 
revised cost proposal.

RFP-DCP-33-14 Master Plan for the Dutchess County Justice and Transition Center Project

This RFP was issued as a Request for Expressions of Interest (RFEOI) to create a phased development 
master plan for the creation of the Dutchess County Justice and Transition Center Project (DCJTCP) located 
on approximately 12.08 acres of County owned property on North Hamilton Street in the City of Poughkeepsie. 
This RFEOI was issued on June 2, 2014 and responses were due on June 20, 2014. The summary of the award 
criteria was as follows:

	y Firm profile and relevance to this RFEOI
	y Team member experience and relevance to this RFEOI
	y Hourly rates
	y Relevant experience
	y References
	y Draft ideas plan
	y Proposed schedule through Design Development

The only response received was from Ricci Greene Associates in the amount of $898,967. A memo from the 
former Commissioner of DPW to Central Services dated 6/23/14 states, “Since there is only one (1) proposal it is 
not necessary for more than one evaluator to review the submittal….but we still need the attached non-conflict of 
interest form signed and confirmation, from you, that they meet the minimum qualifications requirements outlined 
in the specifications. Also, we recommend asking the proposer for a best and final offer.”

Name Location Proposed Budget
Ricci Greene Associates New York, NY $898,967 
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A total of $969,507 was paid to Ricci Greene from capital fund H0456 after an additional $70,540 in professional 
services were requested to further evaluate and develop the scope and definition of the LEC/JTC project (Per 
DPW email 11/28/18).

RFP-DCP-10-16 Project A - Dutchess County Law Enforcement Center (DCLEC) & Project B - Dutchess County 
Justice and Transition Center (DCJTC)

RFP-DCP-10-16 consisted of two separate, sequential and related phases which are referred to as Project A - 
Dutchess County Law Enforcement Center (DCLEC – Sheriff’s Office) and Project B - Dutchess County Justice 
and Transition Center (DCJTC - Jail). This RFP was released February 5, 2016 and proposals were due March 
9, 2016. Vendors could submit proposals for either Project A or Project B or both projects combined. The criteria 
used to evaluate the proposals was as follows:

	y Firm Profile & Staffing
	y Proposed Methodology
	y Related Experience
	y References
	y Cost (while cost was listed on the rating sheet, it was not used as part of the rating criteria and did not 

receive a score from any of the committee members

The scope for Project A was to design (design development and construction documentation) an innovative Law 
Enforcement Center (DCLEC) on the site of the Dutchess County Justice and Transition Center campus.                                               

The scope for Project B was to design an innovative, functional Justice Center to address the current needs for 
inmate housing including special populations and service program needs within our community. 

An evaluation committee comprised of individuals from the County Executive’s Office, Budget Office, County 
Attorney’s Office, Sheriff’s Office, Jail, Department of Public Works and the consultant from the Master Plan 
reviewed the proposals submitted on March 22, 2016. The chart below shows the vendors who submitted 
proposals, the scores received from the evaluation committee and the dollar amounts proposed. LaBella 
Associates, DPC was chosen for Project A (LEC, or Sheriff’s Office) and Project B (JTC, or Jail).

Name Location Project 
A Score

Project A 
Proposed 

Budget 
(LEC)

Project B 
Score

Project B 
Proposed 

Budget 
(JTC)

Fee for 
Projects  

A & B

Discounted 
Lump Sum 
for A & B

LaBella Associates, DPC Rochester, NY 3.65 $2,170,000 3.66 $4,837,000 $7,007,000  

Hellmuth, Obata, & Kassabaum PC (HOK) Washington, DC 3.64 $3,500,000 3.77 $10,680,000 $14,180,000 $13,980,000 

STV Architects, PC New York, NY 3.62 $2,578,999 3.75 $9,983,954 $12,562,953 $11,934,805

USA Architects, Planners, & Interior Designers, PA Schenectady, NY 3.54 $2,054,200 3.52 $6,569,430 $8,623,630  

Urbahn Architects New York, NY 3.47 $2,790,150 3.61 $9,128,080 $11,918,230 $10,845,589

Lothrop Associates, LLP White Plains, NY 3.12 $3,750,000 N/A N/A N/A  

Clark Patterson Lee New Windsor, NY 3.10 $3,115,000 N/A N/A N/A  

CDI Architects Group LLC (LR Kimball) Edensburg, PA N/A N/A 3.55 $4,900,000 N/A  

AECOM Architects & Engineers New York, NY N/A N/A 3.23 $12,312,420 N/A  
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The evaluation committee narrowed the proposals down to three vendors (Hellmuth, Obata & Kassabaum, 
LaBella Associates & Urbahn Architects) for Project A and Project B. These vendors were then required to 
present their proposals to the Architect, Engineer, and Construction Management (A/E/CM) Consultant Selection 
Committee on March 30 and 31, 2016. This committee is charged with, via the County Charter, assessing the 
qualifications of all architects, engineers and construction management consultants whose services may be 
used in the construction of capital projects for which an amount of $2,000,000 or more will be spent. 

This committee was made up of the following members:

• Commissioner of Finance
• Commissioner of Planning and Development
• Commissioner of DPW
• Legislative Majority Leader
• Legislative Minority Leader
• Legislative Chair of the Public Works Committee
• County Attorney
• Legislative Chair of Budget & Finance Committee
• Chair of the Legislature
• Appointee by the Chair of the Legislature
• Jail Administrator
• Undersheriff

An email was sent on April 1, 2016 to the above vendors requesting an additional fee proposal to have someone 
on site for the duration of the construction for both Project A and B. These additional proposals were due April 4, 
2016.  An award letter was sent to LaBella Associates, DPC on April 8, 2016 as they were the vendor selected 
for both Project A and Project B. 

Observation: 

LaBella’s additional fee proposal for Project A was $342,000 and for Project B was $488,580 for one full time 
professional, 5 days per week for 20 months and $655,800 for one and one-half full time professional plus 5 days 
per week for 20 months. The contract with LaBella for Project A was executed for $2,650,000 and the contract 
for Project B was executed for $5,618,000. For both projects, the amount of the executed contracts was higher 
than the proposals submitted by LaBella.

A total of $7,418,712.76 has been paid from H0487 to LaBella Associates, DPC:  $2,873,757.26 was paid for 
Project A (LEC) and $4,544,955.50 was paid for Project B (JTC).
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RFP-DCP-20-16 DCJTC Project Owner’s Representative Services

This request was issued February 26, 2016 and responses were due March 14, 2016. This RFP was for proposals 
from experienced architects, engineers, and/or construction professionals to serve as an Owner’s Representative 
from the end of schematic design through construction bidding for the Dutchess County Justice and Transition 
Center (DCJTC) Projects. The Owner’s Representative is intended to serve in an advisory capacity to Dutchess 
County to assure the project remains on track in terms of scope, budget and schedule throughout the final 
design phases and bidding of the project. The RFP committee evaluated the two proposals received based on 
the following criteria:

	y Firm Profile & Staffing
	y Proposed Methodology
	y Related Experience
	y References
	y Cost (while cost was listed on the rating sheet, it was not used as part of the rating criteria and did not 

receive a score from any of the committee members)

Name Location Score Proposed Budget
Holt Construction Pearl River, NY 2.55 $615,720 
RicciGreene Associates New York, NY 3.70 $977,500 

Observation:

The original proposal submitted by Ricci Greene Associates was $1,987,000. On April 6, 2016, Ricci Greene 
submitted (via email) a revised proposal in the amount of $977,500. The email from the President of Ricci 
Greene to the Director of Central Services indicated the revised proposal was per instructions from the former 
Commissioner of Public Works. 

A memorandum dated April 13, 2016 from the Chairman of the Architectural/Engineering/Consultant Management 
Selection Committee to the County Executive communicated that Ricci Greene Associates was unanimously 
chosen as the Owners Representative as per their proposal for the Dutchess County Justice and Transition 
Center.

On April 14, 2016, the County Executive’s Office agreed (via email) to the selection of Ricci Greene Associates 
for Owner’s Representative Services.

A total of $ $1,245,251.08 has been paid from H0487 to Ricci Greene on this contract. 
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Addendum II - Review of the Bid Processes for Prime Contractors

The design engineer and the owner (Dutchess County) determine the services the county will procure to prepare 
the bid documents for construction. Documents for the services bid included: general construction, electric, 
plumbing, HVAC, and demolition of the existing Sheriff’s Office. The bids submitted for each of these categories 
follow below. 

The Department of Public Works adheres to the New York Consolidated Laws, General Municipal Law § 101 
(known as Wicks Law), which states that when the total cost of contract work for the erection, construction, 
reconstruction or alteration of a public building exceeds $500,000 or more, independent contractors must be 
used for:

a. Plumbing and gas fitting
b. Steam, heating hot water heating, ventilating and air condition apparatus
c. Electric wiring and standard illuminating fixtures.

RFB-DCB-04-17 – DUTCHESS COUNTY LAW ENFORCEMENT CENTER
General Contractor

Bid submittals for General Contractor are provided on the following chart, with the award to Meyer Contracting, 
Corp. As shown Meyer Contracting Corp. was the low bidder for the total of the base bid and GC-1, GC-3, and 
GC-4 alternates. A total of $17,980,201 has been encumbered and paid to this vendor as of 12/31/19. 

BID RESULTS REPORT - General Contractor (GC)
Dutchess County Law Enforcement Center

RFB-DCB-04-17
Bid Opening: June 29, 2017 @ 2:30 pm

Contractor Name City/State Base Bid Alt GC-1 Alt GC-3 Alt GC-4 Grand Total
Meyer Contracting Corp. Pleasant Valley, NY $17,935,000 $23,900 $320,000 $1,350,000 $19,628,900
Banton Construction Co. North Haven, CT $19,351,000 $101,000 $687,000 $369,000 $20,508,000

BCI Construction, Inc. Albany, NY $20,785,000 $115,000 $595,000 $1,635,000 $23,130,000
DMD Contracting, LLC Totowa, NJ $21,789,000 $150,000 $180,000 $1,200,000 $23,319,000

Darlind Associates, Inc. Lagrangeville, NY $29,450,000 $76,000 $755,000 $1,030,000 $31,311,000
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Plumbing Construction

Bid submittals for Plumbing Construction are provided on the following chart, with the award to S & O 
Construction Services, Inc. As shown, S & O was the low bidder for Plumbing Construction. A total of $1,587,459 
has been encumbered and paid to this vendor as of 12/31/19. 

BID RESULTS REPORT – Plumbing Construction
Dutchess County Law Enforcement Center

RFB-DCB-04-17
Bid Opening: June 29, 2017 @ 2:30 pm

Contractor Name City/State Base Bid
S & O Construction Services, Inc. Pleasant Valley, NY $1,663,583
DiGesare Mechanical, Inc. Schenectady, NY $1,799,900
Clean Air Quality Service, Inc. Hawthorne, NY $1,840,791
S&L Plumbing and Heating Corp. White Plains, NY $2,038,670*
LJ Coppola Inc. Brewster, NY $2,069,000
CB Strain, A Div. of Dynamic Systems Poughkeepsie, NY $2,174,800

Southeast Plumbing Corp. Brewster, NY $2,304,000

*On the bid results worksheet, the bid for S&L Plumbing and Heating Corp was incorrectly recorded as $2,038,000. 

Heating, Ventilation and Air Conditioning Construction

Bids received for Heating, Ventilation and Air Conditioning Construction (HVAC) are provided below. As 
shown, S & O Construction Services, Inc. was the low bidder for the total of the HVAC construction and alternate 
HVAC-1. A total of $2,838,168 has been encumbered and paid to this vendor as of 12/31/19.

BID RESULTS REPORT - HVAC Construction (HVAC)
Dutchess County Law Enforcement Center

RFB-DCB-04-17
Bid Opening: June 29, 2017 @ 2:30 pm

Contractor Name City/State Base Bid  HVAC-1 Grand Total
S&O Construction Services Inc. Pleasant Valley, NY $2,995,330 $25,291 $3,020,621
CB Strain, A Div. of Dynamic Systems Poughkeepsie, NY $3,036,800 $24,400 $3,061,200
VAMCO Mechanical Cold Spring, NY $3,120,000 $40,500 $3,160,500
Clean Air Quality Service, Inc. Hawthorne, NY $3,169,609 $119,000 $3,288,609
DiGesare Mechanical, Inc. Schenectady, NY $3,248,800 $25,850 $3,274,650
John W. Danforth Company Malta, NY $3,365,000 $10,000 $3,375,000
LJ Coppola, Inc. Brewster, NY $3,370,000 $10,000 $3,380,000
Southeast Mechanical Corporation Brewster, NY $3,494,000 $15,000 $3,509,000
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Electric

Bids submitted for Electric Construction are provided on the following chart, with the award to Fran Corporation 
d/b/a All Bright Electric. As shown, All Bright Electric was the low bidder for the total of the electric construction 
base bid and alternates E-1 and E-2. A total of $3,889,936 has been paid to this vendor as of 12/31/19. 

BID RESULTS REPORT – Electric Construction (E)
Dutchess County Law Enforcement Center

RFB-DCB-04-17
Bid Opening: June 29, 2017 @ 2:30 pm

Contractor Name City/State Base Bid Alt E-1 Alt E-2 Grand Total
All Bright Electric West Nyack, NY $3,683,322 $7,792 $66,176 $3,757,290
Filingeri Electrical Construction Corp. Mohegan Lake, NY $4,398,000 $6,000 $34,000 $4,438,000
RLJ Electric Corporation Peekskill, NY $4,440,000 $12,000 $48,000 $4,500,000
Kasselman Electric Co., Inc. Albany, NY $5,338,500 $11,500 $44,000 $5,394,000
The NY-Conn Corporation Danbury, CT $5,525,000 $5,500 $36,000 $5,566,500

Demolition

Bids submitted for Demolition of the existing Sheriff’s Office are provided on the following chart, with the award 
to LM Sessler Excavating & Wrecking, Inc. As shown, LM Sessler was the only bidder. A total of $1,004,408 has 
been paid to this vendor as of 12/31/19.

BID RESULTS REPORT – Demolition
Dutchess County Law Enforcement Center

RFB-DCB-04-17
Bid Opening: June 29, 2017 @ 2:30 pm

Contractor Name City/State Base Bid
LM Sessler Excavating & Wrecking, Inc. Waterloo, NY $994,000

JTC Transition Team Office

Bids submitted for the JTC Transition Team Office Renovations are provided on the following chart, with the 
award to Meyer Contracting Corp. As shown, Meyer Contracting Corp. was the only bidder for the base bid and 
alternate #1 which was for the installation of roof insulation. A total of $227,642 has been encumbered and paid 
to this vendor as of 12/31/19. 

BID RESULTS REPORT – JTC Transition Team Office Renovations
Dutchess County Law Enforcement Center

RFB-DCB-13-19
Bid Opening: June 29, 2019 @ 2:30 pm

Contractor Name City/State Base Bid  Alt -1 Grand Total
Meyer Contracting Corp. Pleasant Valley, NY $237,000 $12,700 $249,700
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